QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER
Reporting Agency: Murray State University

2011-1 (January)
02/22/2011

Report Quarter:
Print Date:

Status

Constr Contract

% Compl Compl Date

Actual
Subst Compl

Cabinet/Agency/Project Title County Initial Auth

Project Manager: Oatman, Kim

Postsecondary Education Cabinet/Murray State University
Acquire Farm Laboratory Land Calloway 2010-2012
Acquire Land Calloway 2010-2012
Complete Business and Research Center Tenant Calloway 2010-2012
Construct College Courts Housing Calloway 2008-2010
Construct Electrical Generation Plant Calloway 2008-2010

Comments: A change order is in process to move substantial completion to 01/31/2011

Construct Livestock Instructional Laboratory Calloway 2010-2012
Construct Multipurpose Practice Facility Calloway 2010-2012
Construct New Breathitt Veterinary Center Calloway 2010-2012
* Construct New Science Complex - Phase III Calloway 2006-2008
Construct Open-Sided Stall Barn at Expo Center Calloway 2010-2012
Construct Paducah Regional Campus Facility Calloway 2010-2012
Construct Public Safety Building Calloway 2004-2006
Demolish Ordway Hall Calloway 2010-2012
Install Sprinkler System - Blackburn Science Building Calloway 2010-2012
New Residential College - Richmond Hall Calloway 2006-2008
Renovate A. Carman Pavilion - Completion Calloway 2010-2012
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Renovate Blackburn Science Calloway 2010-2012 Awaiting Initiation by Agency
Renovate College Courts Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Curris Center T'Room & Food Svc. Equip. Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Elizabeth Hall Calloway 2010-2012 A/E Selection
Renovate Lovett Auditorium Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Pogue Library Electric and HVAC Calloway 2010-2012 Awaiting Initiation by Agency
Replace Breathitt Veterinary Center Heating & System Calloway 2010-2012 Awaiting Initiation by Agency
Replace Central Plant Boilers Calloway 2010-2012 Awaiting Initiation by Agency
Upgrade Applied Science Electrical System Calloway 2010-2012 Awaiting Initiation by Agency
Upgrade Campus Electrical Distribution System Calloway 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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